ECS Configuration Change Heguest rage 1 or |

1. Originator 7/.09 Date 3.CCR #: 4.REV: 5.Tel: 6. Office

Andy NEWTON // P 9. ’08 32 | - 1128 SE/S:.Dev.

7. Title: Move of ‘ArcView GIS’ PC geographic data plomng s/w tool to different PC

8. Oridinatgr Signature 9. Date: 7/31/98 10.Class IN | 11. Type: CCR | 12. Need Date: 8/5/98
13. Offfce' Manager Signature 14. Date: 15. Date CCB 16. Category of | 17. Priority:
7”4 7’ :é 2 éé e 7/31/98 Decision Needed: Change: Yrgent

8/3/98 Other ReuTINE

18. Documentation/Drawings Impacted: 19. Schedule Impact: 20. Cl(s) Affected:

None - tool only NONE NONE

21. Release Affected: 22, Date due to 23. Impl. Date: 24. Effectivity of 25. Est.

5A - SQS test Customer:n/a 8/4/98 Change:n/a Cost

None

26. Source Reference: NCR [JAction Item[ ] GSFC CCR [] Tech Ref:[[] Other:[
Needed for diagnostic use with COTS testing (SQS3.x) before upgrade integration can commence.

27. Description of Change: (use additional Sheets as necessary)

ECS has a single copy of this tool. It is currently installed on the PC of Melvin Tucker (x4126) as a legacy from his
previous work with SQS testing. He is now no longer involved with thisactivity. The tool is therefore needed on the PC of
one of those currently involved, e.g. as requested that of Andy Newton (x1128. office 3003).

28. Proposed Solution: (use additional sheets if necessary)
Install and test on PC of Aney-Newten. J /., (or. A/e v cLe

De-install from PC of Melvin Tucker.

29. Alternate Solution: (use additional sheets if necessary)
Purchase of additional license (est. cost $500)

30. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Inability to verify SQS test results - inability to complete testing of new version for integration (planned start 8/24).

31. Does Change Affect Any of the following (Please Explain on additional sheet):
Maintenance Training [] Performance [_] Operation Training [[] Safety [[] Service [[] Support [ ] Test []

32. Organization(s) Affected: Arch Off [X] CM [] Clearcase Support Group [ ] Contracts [ ] ECS Chief Eng []
FOS [J M&O [] QO [] Rel Dev [] Procurement [ ] RTSC [X] SDE [X] Security [ ]Sys. Eng. [ Sys Verf Acpt [ ]
Other []

33. Site(s) Affected: EDF[ Mini-DAAC[] VATC 1 EDCc [ LaRC O NsSIDC O sMCc [JAK[J JPL[J EDC O GSFC I
Other X

34. Board Comments: 35. Work Assigned To:

RT3

36. Release Authorized ___ [ 37. CM Yerified/Date:
JDF/RED CCB Chair (Sign/Date): 39. Disposition: App LA/C__ W__ 40. ESDIS ERB Concurrence:
v /
g 5 7%/ Forward ECS _ Forward ESDIS ERB___
41. ECS CCB Chair (Sign/Date): 42, Disposition: App _A/C __ W___ 43. CCR Closed Date:

ORIGINAL




